CS3009 - Software Engineering - Spring 2026
Deliverable 2 (This is extension to Assignment1)
Deadline: 25th March, 2026

You are required to submit the following work products in this deliverable:

1. Project team info
2. Sprint 2
3. Deliverable 2

Instructions

1. Each deliverable must be submitted on or before the indicated due date. Teams will not be allowed to proceed to a subsequent project phase without submitting a satisfactory deliverable for the previous phase.
2. Each deliverable document must have a title page indicating the project title, deliverable name, team name and membership, and submission date

A- Project team info – PDF

Team Updates

- Changes in team members (if applicable)
- Updated roles and responsibilities (if modified)
- Confirmation of Team Lead
- The team agreement established in Deliverable 1 remains active. Any revisions to communication methods, meeting schedules, version control practices, work division, submission responsibilities, or contingency planning should be documented here.

B- Development Methodology-Scrum

You have to submit the following contents for Sprint 2

1. Sprint 2 Overview

Sprint Duration: _____

Sprint Goal: _____

Modules Developed in Sprint 2: _____

2. Sprint 2 Backlog

a) List the user stories selected for Sprint 2 using the proper user story template:
As a [type of user], I want [goal] so that [reason].

b) Include sub-user stories and task breakdowns here.

3. Structured Specifications

Provide structured specifications for at least four user stories developed in Sprint 2, including:

- Inputs
- Outputs
- Processing
- Preconditions
- Postconditions

- Exceptions

4. Scrum Board

Attach Trello board snapshots showing:

• Sprint planning stage
• Mid-sprint progress
• Sprint completion (including leftover tasks if any)

5. Sprint 2 Burn-Down Chart

Include a Sprint 2 burn-down chart comparing planned tasks versus completed tasks over time.

C- Deliverable document

1. Introduction
   Provide a refined introduction to the project, highlighting progress from Sprint 1 to Sprint 2.

2. Project vision
   Restate or refine the project vision if improvements were identified during Sprint 1.

3. Intended use of the system: who and how will use the system
   Update stakeholder needs if changes occurred during Sprint 2.

4. Features functionality:
   Clearly distinguish between features completed in Sprint 1 and new features implemented in Sprint 2. Explain how Sprint 2 enhancements improved system capability.

5. User Stories
   Sprint 2 user stories and Any Sprint 1 leftover stories completed in Sprint 2. Do not repeat detailed backlog tasks (already provided in Section B).

6. NFR
   Update and refine the Non-Functional Requirements (NFRs), including performance, usability, reliability, security, and scalability. Provide the NFR specification using natural language statements.

7. Iteration 2 implementation screenshots
   Include screenshots demonstrating new modules, UI enhancements, and system functionality developed in Sprint 2. Each screenshot must include a brief caption explaining functionality.

8. Work division for Sprint 2
   Provide a detailed breakdown of task allocation among team members for Sprint 2.