CS3009 - Software Engineering - Spring 2026
Deliverable 3 (This is extension to Assignment2)
Deadline: April 20, 2026

You are required to submit below work products in this deliverable:

1. Project team info
2. Sprint 3 (final sprint)
3. Deliverable 3

Instructions

1. This project must be completed by teams of three students using Scrum process model.
2. Each deliverable must be submitted on or before the indicated due date.
3. Each deliverable document must have a title page indicating the project title, deliverable name, team name and membership, and submission date

A- Project team info - PDF

Team Updates

- Changes in team members (if applicable)
- Updated roles and responsibilities (if modified)
- Confirmation of Team Lead
- The team agreement established in Deliverable 1 remains active. Any revisions to communication methods, meeting schedules, version control practices, work division, submission responsibilities, or contingency planning should be documented here

B- Development Methodology-Scrum

You have to submit the following contents for Sprint 3

1. Sprint 3 Overview

Sprint Duration: _____

Sprint Goal: _____

Modules Developed in Sprint 3: _____

2. Backlog for Sprint 3 including

a. Name the module that you want to develop in Sprint 3

b. User stories you have selected to be developed in Sprint 3 and their sub user stories (in proper user story template).

c. Write structured specifications for any of the four user stories including:

- Inputs
- Outputs
- Processing
- Preconditions
- Postconditions
- Exceptions

3. Scrum Board

Attach Trello board snapshots showing:

• Sprint planning stage

• Mid-sprint progress

• Sprint completion (including leftover tasks if any)

4. Sprint 3 Burn-Down Chart

Include a Sprint 3 burn-down chart comparing planned tasks versus completed tasks over time.

5. Testing Activities for Sprint 3

a) Prepare a software test plan for Sprint 3.

b) Design black-box test cases for major system features using suitable techniques such as equivalence partitioning, boundary value analysis, and error guessing.

c) Perform white-box testing for important modules using suitable coverage criteria such as statement coverage, branch coverage, condition coverage, or path coverage.

d) Record and report identified defects/bugs and describe their status (fixed/unfixed).

e) Include evidence of test execution and results.

C- Deliverable 3 document

- Introduction: Provide a refined introduction to the project, highlighting progress from Sprint 2 to Sprint 3 and the overall completion of the system
- Project vision: Restate or refine the project vision if improvements were identified during Sprint 2 and Sprint 3.
- Intended use of the system: who and how will use the system

  Update stakeholder needs if changes occurred during Sprint 3.
- Features functionality: Clearly distinguish between features completed in Sprint 1, Sprint 2, and new

features implemented in Sprint 3.

- Explain how Sprint 3 enhancements improved overall system capability and contributed to the final integrated product.
- User Stories: Sprint 3 user stories and any Sprint 2 leftover stories completed in Sprint 3. Do not repeat detailed backlog tasks (already provided in Section B).
- NFR: Update and refine the Non-Functional Requirements (NFRs), including performance, usability, reliability, security, and scalability. Provide the NFR specification using natural language statements.
- Testing and Quality Assurance: Include the following:

1. Test plan
2. Black-box test cases
3. White-box testing evidence
4. Bug report summary
5. Test results and observations
6. Explanation of how testing improved system quality

- Iteration 3 implementation screenshots: Include screenshots demonstrating new modules, UI enhancements, and system functionality developed in Sprint 3. Each screenshot must include a brief caption explaining functionality.
- Work division for Sprint 3: Provide a detailed breakdown of task allocation among team members for Sprint 3.
- Final system summary: Briefly describe how all three sprints combine into one complete project and summarize the final status of the business management system.